PERFORMANCE TEST CODES PROGRESS REPORT

Code Designation and Title PTC 19.6 EL Standards Action (check one) New Code_			
	pplement X)OIt
Staff: Osolsobe	- σριεπιεπι <u>- 2</u> - <u>- 2</u>	radenda	
Milestone Chart:			
ITEM	EXPECTED DATE	REVISED DATE	ACTUAL DATE
First Meeting			July 2002
Completed Object & Scope		May 2006	
Object & Scope approval by the S&T Board		June 2006	
roject Initiation (PINS) Form submitted to NNSI			January 2003
Officers elected & approved by the PTC Board	June 2006		June 2003
Complete first Draft			December 2002
ubmit Draft to industry for review		September 2006	
Leview comments and revise		October 2006	
ubmit to Publication		November 2006	
ubmit for PTC 19.6 Sub-committee Ballot		November 2006	
ubmit for PTC Standards Committee Ballot			
ubmit for S&T Board Ballot			
ubmit for ANSI BSR-8 (Public Review)			
SR-8 Closure Date			
ubmit for ANSI BSR-9 (Approval)			
NSI approval date			
First Proofs			
Publish date		Spring 2007	
Number of meetings held in 2005 <u>2</u>	Number o	of teleconferences he	eld in 2005 <u>0</u>
Date of last meeting (including teleconferen	(ce): <u>November 200</u> :	5 Did you	have a quorum? <u>N</u>
Date of next scheduled meeting None so	cheduled		
Committee Balance: AK_3_ AW_4_	AQ_ <u>1</u> AB_ <u>1</u>		
Accomplishments since the last Report (200	05):		
Development of revised Object & Scope. Comeview. Resolution of conflicts between examp			sult in Draft for industr
Propose new code percentage complete <u>8</u> Problem areas:	<u>0_%</u>		
Need more members, especially manufacturers. Most of this Document is now being written behis effort lately.			
Assistance from Board requested:			
Membership participation and development (s	ee above)		
Submitted by: W C Campbell (Chair) (Please Print) (7/2002)		Date:Apri	1 2006